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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by reference:

52.243-1 Alt1 Changes--Fixed Price (Aug 1987) - Alternate | APR 1984

The following have been added by full text:
P00002

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents
payment in full for both time and money for any and all costs, impact effect, and for delays and
disruptions arising out of, or incidental to, the work as herein revised.

The purpose of this modification is for:

A. DELETE 12.67 acres from TLZ Oriole from entire contract, maps will be provided upon
execution of modification.

B. DELETE 265.26 acres from TLZ Pheasant/North Camp Davis from entire contract, maps will be
provided upon execution of modification.

C. DELETE 34.0 acres from G-6 from entire contract, maps will be provided upon execution of
modification.

D. DELETE 24.20 acres from ETA-7 from entire contract, maps will be provided upon execution of
modification.

E. DELETE 19.0 acres from ETA-7 Range/Demo Pit & Berms from entire contract, maps will be
provided upon execution of modification.

F. DELETE 14.5 acres from ETA-6/CVOT from entire contract, maps will be provided upon
execution of modification.

G. As aresult of the deletions, the contract is decreased by the following:
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L. Extension of contract time is not required by reason of this modification.

M. All other terms and conditions remain unchanged.

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by $612,499.20 from $7,550,361.71 to0 $6,938,062.51.
SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The pricing detail quantity has decreased by 116,191.46 from 1,190,294.85 to 1,074,103.39.
The total cost of this line item has decreased by $116,191.46 from $1,190,294.85 to $1,074,103.39.

CLIN 0003

The pricing detail quantity has decreased by 119,349.34 from 1,224,634.41 to 1,105,285.07.
The total cost of this line item has decreased by $119,349.34 from $1,224,634.41 to $1,105,285.07.

CLIN 0003

The pricing detail quantity has decreased by 122,248.63 from 1,257,224.02 to 1,134,975.39.
The total cost of this line item has decreased by $122,248.63 from $1,257,224.02 to $1,134,975.39.

CLIN 06007

The pricing detail quantity has decreased by 125,911.96 from 1,291,065.79 to 1,165,153.83.
The total cost of this line item has decreased by $125,911.96 from $1,291,065.79 to $1,165,153.83.

CLIN 0009

The pricing detail quantity has decreased by 128,797.81 from 1,324,338.09 to 1,195,540.28.
The total cost of this line item has decreased by $128,797.81 from $1,324,338.09 to $1,195,540.28.

DELIVERIES AND PERFORMANCE
The following Delivery Schedule item for CLIN 0001 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uvIC

POP 01-MAR-2013 TO N/A N/A
28-FEB-2014 FOB: Destination



To:
DELIVERY DATE QUANTITY

POP 01-MAR-2013 TQ  N/A
28-FEB-2014

The following have been deleted:

52.243-1 Changes--Fixed Price

(End of Summary of Changes)
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SHIP TO ADDRESS UIC

N/A
FOB: Destination

AUG 1987





